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Seafield 







5th May 1828

In reply to your letter of the 1st inst. Calling upon me to state my reasons for not having the works at Seafield executed within the period mentioned in the contract and why proceedings at law should not be taken against me.
I beg leave respectfully to submit the following explanation for the Boards consideration. In or about the 25th June last the deeds concerning the above work were executed in Galway and from that time I was detained until 2nd of August following before any person concerned for the Board made their appearance at which day Mr Donnell Captain King and Mr Patterson appeared at the works, at this time I had the foundation of about One hundred feet of the Parrapet wall laid which the three gentlemen approved of and at the same time left an overseer with the directions to have the wall built on that foundation which was  
[Page 2]
accordingly done to the full length with the exception of the coping, having so much done [?] laid out one hundred and ten [?] feet on the same level under the superintendence of the overseer and Mr. Patterson who visited twice a week, On the 19th August Mr Donnell visited the works and brought with him another overseer, when direction was left by Mr Donnell to have the whole of the work done taken down and the foundation ------------- [?], from the time that Scanlan the new overseer arrived until the 2nd of October he gave me every obstruction, The work done one day would be thrown down by him the following day, and from the manner he had expressed himself to some of the men in the work I have every reason to believe he had done so to injure me and delay the work as much as possible which will appear with other charges against him at the investigation to be held in Kilrush, I had then to stop the work altogether until Mr Donnell visited  the Pier on 26 of November and from that period he gave me no obstruction whatever, when I resumed the work and had the entire of the parapet wall built on the 18th of December with the exception of the coping when unfortunately it was carried away with the ------------------- [?] with other injuries done the Pier, the season of the year being then so unfavourable that better not to ------ the work until March when the bad weather was nearly over, on the 3rd of March I recommenced and have now the ----- [?] of the works complete with the exception of the coping of the parapet and surface of the paving which will take very little time, at the time that Mr Donnell gave orders to have the work reformed, I acquainted Mr Patterson of the circumstance who told me on no account ---[?] reform the work until I recd. Payment for -----[?] would ------ [?] that it was agreed upon the 2nd of August that the parapet was to be built on the foundation coarse that I had laid, on Captain Kings arrival at the Pier I equally told him who had expressed himself the same as Mr Patterson. Under all these circumstances I humbly hope that the Honble board will take into their consideration the manner in which I have been treated and not take proceedings against my sureties as the whole expense would fall upon me who is but a very poor man with a large charge.




I am respectfully Sir




Your abl [?] Servant




George Comerford
Donal De Barra

December 2008
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